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ESTIMATE RUN 01/13/2010

ESTIMATE SUMMARY 17:08:34

CONTID: C17332         ESTIMATE NO: 0003 PROG 2005

PCN: 17332-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL UPGRADE ON SH 40  AT IN PERCENT TIME:

PROJECT NO: SHER100-167                   

SIGNAL UPGRADE AT US 40 & TOWER RD

NAME OF ROAD: 040C

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 12/31/2009 DATE TIME STARTED 07/17/2009

5920 LAMAR STREET DATE LET 06/25/2009 DATE WORK BEGAN

 DATE AWARDED 06/29/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/16/2009 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 07/17/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 238,727.40 PARTICIPATING $ $ 141,821.83

AWARD PROJECT AMT: 200,530.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,541.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.80

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/15/2010 ??:??:??

9/30/2009 ??:??:??

80.72%

46,028.32

141,821.83

141,821.83

140,280.20

$

$

$

$

192,699.08

0.00

192,699.08

0.00

192,699.08

-3,007.95

0.00

189,691.13

0.00

AMOUNT DUE 189,691.13 140,280.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 140,280.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

168.0
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PCN: 17332-BID    ESTIMATE RUN 01/13/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0003 17:08:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 1.000 900.00

900.00000 1.000 900.00

202-00828  
 

0010 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

136.00000 1.000 136.00

208-00045  
 

0015 *DRILLED CAISSON (48 INCH) 63.000 63.000

LF  0.000 0.00

205.00000 63.000 12,915.00

503-00048  
 

0020 *DRILLED CAISSON (54 INCH) 21.000 21.000

LF  0.000 0.00

245.00000 21.000 5,145.00

503-00054  
 

0025 *2 INCH ELECTRICAL CONDUIT (JACKED) 480.000 444.000

LF  36.000 486.00

13.50000 480.000 6,480.00

613-00201  
 

0030 *3 INCH ELECTRICAL CONDUIT (JACKED) 900.000 764.000

LF  36.000 567.00

15.75000 800.000 12,600.00

613-00301  
 

0035 PULL BOX (24"X36"X18") 6.000 5.000

EACH 0.000 0.00

745.00000 5.000 3,725.00

613-07034  
 

0040 WIRING 1.000 0.000

L S 1.000 3,100.00

3,100.00000 1.000 3,100.00

613-10000  
 

0045 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 3.000 1,086.00

362.00000 3.000 1,086.00

613-70250  
 

0050 SIGN PANEL (CLASS I) 71.000 0.000

SF  71.000 1,562.00

22.00000 71.000 1,562.00

614-00011  
 

0055 PEDESTRIAN SIGNAL FACE (16-16) 8.000 0.000

EACH 8.000 3,048.00

381.00000 8.000 3,048.00

614-70116  
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PCN: 17332-BID    ESTIMATE RUN 01/13/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0003 17:08:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000

EACH 20.000 12,000.00

600.00000 20.000 12,000.00

614-70336  
 

0065 PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 8.000 1,280.00

160.00000 8.000 1,280.00

614-72860  
 

0070 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 1.000 6,130.00

6,130.00000 1.000 6,130.00

614-72866  
 

0075 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000

EACH 2.000 25,280.00

12,640.00000 2.000 25,280.00

614-81155  
 

0080 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 1.000 18,780.00

18,780.00000 1.000 18,780.00

614-81165  
 

0085 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 1.000 21,390.00

21,390.00000 1.000 21,390.00

614-81175  
 

0090 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 1.000 16,530.00

16,530.00000 1.000 16,530.00

614-86246  
 

0095 UNINTERRUPTED POWER SUPPLY 1.000 0.000

EACH 1.000 6,002.00

6,002.00000 1.000 6,002.00

614-86800  
 

0100 *CONSTRUCTION SURVEYING (HOURLY) 16.000 0.000

HOUR 0.000 0.00

144.00000 0.000 0.00

625-00001  
 

0105 *MOBILIZATION 1.000 0.500

L S 0.500 2,000.00

4,000.00000 1.000 4,000.00

626-00000  
 

0110 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

531.000 0.000

SF  531.000 5,787.90

10.90000 531.000 5,787.90

627-30410  
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PCN: 17332-BID    ESTIMATE RUN 01/13/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0003 17:08:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 173.500 76.500

HOUR 97.000 3,104.00

32.00000 173.500 5,552.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 8.000 0.000

DAY 2.000 180.00

90.00000 2.000 180.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 30.000 11.000

DAY 16.000 8,160.00

510.00000 27.000 13,770.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 3.750

EACH 14.295 857.70

60.00000 18.045 1,082.70

630-80342  
 

0140 *PORTABLE MESSAGE SIGN PANEL 45.000 0.000

DAY 0.000 0.00

90.00000 0.000 0.00

630-80359  
 

0145 *TRAFFIC CONE 177.500 58.750

EACH 76.475 841.23

11.00000 135.225 1,487.48

630-80380  
 

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 8.000 0.000

DAY 0.000 0.00

600.00000 0.000 0.00

630-85041  
 

0155 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 17332-BID    ESTIMATE RUN 01/13/2010

PROJECT: SHER100-167                   ESTIMATE NO: 0003 17:08:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0180 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

210-01130  
 

0185 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 2.000 2,750.00

1,375.00000 2.000 2,750.00

614-84000  
 

CAT 0200 $141,821.83 192,699.08CURRENT AMT 238,727.40 $$

PROJECT TOTAL 141,821.83 $ 192,699.08CURRENT AMT 238,727.40 $$


